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Management of Testing and Commissioning for Signalling and Control Systems 
A one-day training seminar is being presented on Thursday 26 March 2020, prior to the IRSE Technical Meeting and 
Annual General Meeting in Adelaide. 

The course is suitable for those who have some experience in testing of signalling and control systems.  It provides 
information and an insight to the Roles of Test Team Leader, Assistant Tester in Charge and Tester in Charge of 
signalling and control systems projects.  It is also suitable for Project Managers and Project Directors who oversee 
the work of others undertaking the management of testing and commissioning of signalling and control systems. 

While there are no specific pre-requisites for the course, attendees should have a good knowledge of the testing 
processes and the related documentation and standards.  Attendees who have previous experience in the testing of 
signalling and control systems will be readily able to follow the issues being discussed.  Attendees should have a 
good understanding of the standards and procedures for testing and commissioning of a rail infrastructure manager 
or read AS7716 Signalling Testing Processes and AS7717 Signal Testing and Commissioning. 

The training seminar will be interactive with a blended approach of information presentations, discussion, activities 
and question time.  Attendees will receive a Certificate.  The course is 5 hours of continuing professional 
development (CPD).  The following subjects will be covered: 

Topic 1 – Responsibility and Safe Outcomes 
 What are the responsibilities for managing new infrastructure into service? 
 What can go wrong. 
 Safety and the Rail Infrastructure Manager 
 Demonstrating safe processes 

Topic 2 – Testing and Commissioning Activities 
 Understanding the scope of the items and activities for commissioning of signalling and control systems. 
 Understanding prerequisites required for Testing and Commissioning 
 Documentation associated with testing processes 
 Overview of interactions with other disciplines and rail operations 

Topic 3 - Management Plans for all activities and contingencies 
 Understanding the issues that need to be planned for testing and commissioning 
 Responsibilities for staff involved in testing and commissioning 
 Overview of the test and commissioning management plan 
 How to handle contingencies for a commissioning 

Topic 4 - Systems into Service and records 
 Understand the issues to support bringing the system into service 
 What are good operational outcomes after a commissioning 
 What can go wrong after the commissioning 
 Closing out the changes to the infrastructure 
 Record keeping of a commissioning 

Registration is essential.  The cost is $350 for IRSE members and $450 for non-IRSE members. 


